
United States Environmental Protection Agency 
Pollution Report jABi-ie 

I. HEADINGS 

DATE!: October 23, 2000 

SUBJECT: Pollution Report for the Mahoningside Power Plant Site, Warren, Trumbull County, Ohio 

FROM: Mark Dumo, OSC, USEPA Region V ERB, Westiake, Ohio 

TO: C. Beasley, U.S. EPA, OSWER, Washington DC (VIA LAN) 

R Karl, Chief, ERB, Chicago, IL (VIA LAN) 
J. El-Zein, Chief RS-1, ERB, USEPA Region V, Grosse He (VIA LAN) 
J. Fredie. OSC, ERB, USEPA Region V, Westiake, OH (VIA LAN) 
B. Messenger, Chief ESS, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
B Kush. Chief RS-4. ERB. USEPA Region V, Chicago, IL (VIA LAN) 
L. Nachowicz, Chief RS-3. ERB, USEPA Region V, Chicago, IL (VIA LAN) 
B. Boien. Chief RS-4, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
K Khanna, Enf Spec. ESS, USEPA Region V, Chicago, IL (VIA LAN) 
R. Nagle. ORC, USEPA Region V, Chicago, IL (VIA LAN) 
J Malek. Civ. Invest.. USEPA Region V, Chicago, IL (VIA LAN) 
V. Narsete, ERB. USEPA Region V, Chicago, IL (VIA LAN) 
T. Smith. Brownfields. USEPA Region V, Chicago, IL (VIA LAN) 
K. Moore, Waste Pest. & To.\ics Div., USEPA Region V, Chicago. IL (VIA LAN) 
A. Marouf ERB. Health & Safety. Chicago. IL (VIA LAN) 
R. Beals. Ohio EPA. Twinsburg, OH (rod.beals@epa.state.oh.us) 
S. Shane, Ohio EPA, Columbus, OH {scott.shane@epa.state.oh.us) 
K. Kralj, Comm DeveL Dir., City of Warren, OH (jn'usolf@warren.org) 
M. Chezik, DOI. Philadelphia, PA (michaei_chezikf<7)os.doi.gov) 
Duty Officer, National Response Center, Washington, DC. (fldr-NRC@comdt.uscg.mil) 

CC T. Smith, RS-1, ERB, USEPA, Grosse He, MI (VIA LAN) 

POLREP 2 - Fund-lead Removal 

Stan Date October 10, 2000 

II. BACKGROUND 

Site No: 
NPL Status: 
Response Authoritx 
State Notification: 
Mobilization Date: 
Completion Date: 
Latitude: 
Longitude: 
CERCLA Incident Catcgor\: 

B5P4 
Non-NPL 
CERCLA 
Ohio EPA 
October 10, 2000 (August 7, 2000 for w ater treatment) 
TBD 
4i"14'37.5"N 
80''49'42.8" W 
Removal - Fund-lead 

mailto:rod.beals@epa.state.oh.us
mailto:scott.shane@epa.state.oh.us
mailto:usolf@warren.org
http://doi.gov
mailto:fldr-NRC@comdt.uscg.mil


III. SITE INFORMATION 

A. Incident Category: Removal- Fund-lead 

B. Site Description 

1. Site Location and Background 

Tlie Mahoningside Power Plant site is located at 650 Summit Street in Warren, Trumbull County, 
Ohio. The geographical coordinates for the site are latitude 41 ° I4'37.5" north and longitude 
8()°49'42.8" west. The site is located in a mixed residential, industrial, and commercial area. The 
site is bordered to the south by Summit Road. A railroad line is located to the north of the site 
Tlie west portion of the site is bound by Tod Avenue, and to the east of the site is the Mahoning 
Rjver and Mahoning Avenue. There is a school within one mile of the site (to the south). 
ApproximateK' one half mile to the southeast of the site is City Hall, and there is a city park less 
than 1/4 mile to the south. 

For background information, see POLREP I. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

On October 10. 2000. U.S. EPA initiated a removal action at the Mahoningside Power Plant site to 
saibilize and remove PCB and potential mercury contaminated soils, debris, and sediments. U.S. 
EPA is continumg to clean sumps and drains from the basement of the former power plant and 
evaluate the shale subsurface for PCB contamination. 

2. Removal actions to date: 

On October 16, ERRS continued operation and maintenance of the waste water treatment system 
(WWTS), continued jetting and vacuuming of sediment from underground lines and sumps, and 
continued site security for non-work hours. START continued sampling and conducting field 
screening of sediment from the sumps and trenches for PCB results. 

On October 17. 2000, ERRS continued jetting and vacuuming of sediment from the undergound 
lines and sumps, and continued operation and maintenance of the WWTS. Non-work hours site 
security' continued. 

On October 18. 2000, ERRS continued jetting and vacuuming of sediment from the underground 
lines and sumps and maintained operation of the WWTS. Sampling of sumps and trenches for 
field screening continued. Non-working hours site security continued. 

On October 19. 2000, ERRS continued jetting and vacuuming of sediment from the underground 
lines and sumps, collected influent and effluent samples from the WWTS, and maintained 
operation of the WWTS. Sampling of sumps and trenches for field screening continued. Non-



working hours site security continued. 

On October 20, 2000, ERRS postponed jetting and vacuuming of sediment from the underground 
lines and sumps in order to stage equipment for excavation activities slated for October 23, 2000. 
ERRS maintained operation of the WWTS and began prepping additional manhole/drain covers for 
removal. Sampling of sumps and trenches for field screening continued. Non-working hours site 
security continued through the weekend. 

B. Next Steps 

- Collect, stabilize, and contain remaining contaminated debris and sediment. 
- .\ssess PCB contamination remaining at the site in the sub-surface and Mahoning River, 

- Dispose of PCB contaminated soils which are staged in roll-off boxes. 

C Key Issues 

- The site emergency contingency plan was distributed to local officials this week 

V. Cost Information 

Estimated Costs To Date (as of 10-20-00): 

ERRS 
EPA 
START 

$113,000 (as of 10/19/00) 
S 3,950 
S 3.600 
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